



SEA Wave: Strategic Environmental Assessment of Wave energy technologies

Deliverable Report D6.3

Steering Group Minutes – 31st October 2019



This project has been co-funded by the European Maritime and Fisheries Fund EMFF) of the European Union. The contents of this document reflect only the (author's view. EASME is not responsible for any use that may be made of the information it contains.





Revision

Revision	Date	Description	Originated by	Reviewed by	Approved by
1.0	31/10/2019	Originate	Jennifer Fox (AQT)	Caitlin Long (EMEC)	
2.0	31/10/2019	Proof read	Jennifer Fox (AQT)	Erica Mathers (EMEC)	Caitlin Long (EMEC)

Project Information

Project title	Strategic Environmental Assessment of Wave energy technologies
Project acronym	SEA Wave
Grant agreement number	EASME/EMFF/2017/1.2.1.1/01/SI2.787660
Project start date	01/11/2018
Project duration	36 months
Project lead	The European Marine Energy Centre (EMEC) Ltd
Project website	www.seawave-emff.eu



*This project has been
co-funded by the European
Maritime and Fisheries Fund
(EMFF) of the European
Union*



Contents

1	Introduction	1
2	Consultation on Deliverable 2.3 Environmental Demonstration Strategies	1
3	Plans for the next phase	1



1 Introduction

Within this period, the Steering Group was consulted on the Deliverable 2.3 Environmental Demonstration Strategies. There was no Steering Group meeting held in this period, but individual Steering Group members were consulted and have provided detailed feedback into this deliverable.

2 Consultation on Deliverable 2.3 Environmental Demonstration Strategies

This deliverable was completed by Aquatera. The Steering Group were asked if they would be willing to provide feedback on the structure and content of the deliverable. Those who responded affirmatively were sent the draft with a lead time of two weeks to provide feedback. Detailed feedback was received within that time and was incorporated into the deliverable. This feedback included a request for more detail on the methodologies to be used for the data collection around the wave energy converter (WEC) devices and highlighted opportunities to review previous data collection efforts to apply lessons learnt.

3 Plans for the next phase

Within the next six-month phase of the project there will be a telephone Steering Group meeting which is planned for 6th November 2019 and an in-person Steering Group held in March 2020. The Steering Group will have the opportunity to receive a full update on the project and to provide advice and feedback on the next steps. At this stage, an update on the data collection that has commenced will be given along with a detailed summary of the plans for the next steps in data collection, strategic recommendations and development of the data portal.



This project has been co-funded by the European Maritime and Fisheries Fund EMFF) of the European Union. The contents of this document reflect only the (author's view. EASME is not responsible for any use that may be made of the information it contains.

www.seawave-emff.eu